
UAO Conference Date 

UAO Effectiveness Date 

Oahu Sugar UAO Due Dates 

10/21/09 

10/28/09 

SFUND RECORDS CTR 

2290831 

Tasks I 	
Definition Due Date 

Monthly Reports (P28) , 	 Monthly 15th of Every Month 

Respondent and Subcontractors Insurance Assurance 

(P44) No Due Date No Due Date 

Conference Request (P48) 

Within 2 Days of the Original Effective 

date 10/7/2009 

Evidence Submission (P50)* delayed to 11/2/2009 Within 3 Days of the Conference Date 10/26/09 

Notice of Intent to Comply (P47) Within 3 Days of the Effective Date 11/02/09 

Financial Assurance (P42) Within 5 Days of the Effective Date . 11/04/09 

Selection of Contractor Notification (P43.a) Within 5 Days of the Effective Date 11/04/09 

Designation of Project Coordinator (P52) Within 5 Days of the Effective Date 11/04/09 

Health and Safety Plan (P29) Within 15 Days of the Effective Date 11/19/09 

Summary of Existing Data Report (SOW) 30 Days After Effective Date 12/11/09 

Property Access (P36,a) Within 60 Days of the Effective Date 01/27/10 

Data Gap Study (SOW) When Requested by EPA When Requested by EPA 

Field Sampling Plan (SOW) TBD TBD 

Health and Safety Plan (SOW) TBD TBD 

EE CA Work Plan (SOW) TBD TBD 
EE/CA Report (SOW) TBD TBD 

Revised EE/CA (SOW) TBD TBD 

Final Report (P32) 

Within 30 Days of Completion of All 

Actions Required 

30 days after completion of all 

actiOns Required 
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Oahu Sugar UAO Due Dates 

Notifications 
Tasks Requirement 

Commencement of Site Work (P30) 5 days prior 

Disposal of hazardous substances or wastes (P30) 72 hours 

Sample Collection Notification (P31.a.2) 

15 days prior to any sample collection activity, unless shorter 

notice is agreed to by EPA 

Record Retention (P37.a) 10 Years After Notice of Termination 

Retained Record Destruction Notification (P37.b) 90 days prior 	 . 

Threaten Release Notification (P40.a) Immediately 

Release of Hazardous Waste Notification (P40.c) Immediately (R9 and NRC) 

Hazardous Waste Release Incident Written Report 

(P40.c) 7 days after release 

Replacement Contractor Notification (P43c) Within 5 working days of recept of EPA written notice 

Change of Circumstances (P41) 

Verbal : within 24 hrs 

Written: 3 days after discovery of incident 

Change of Project Coordinator or RPM (P53) At least 5 days prior to the change in writing 

Reimbursement of Oversight Costs (P56) Within 30 days of receipt of the bill 

Delay in Performance notification (P59) 

Veral: Within 24 hours after respondent first knew or should 

have known that a delay might occur 

Written: 3 days after EPA verbal notification 


	Page 1
	Page 2

